
• 32 construction quality audits were conducted. The work was found to 
be in general compliance with the Contract Documents. 

• Cohosted public celebration with Pierce County to rededicate Narrows 
Park as the bridge's "official viewing site."  The celebration featured talks 
by local city, county, and WSDOT officials.  Local high school jazz band 
entertained with live music, attendees enjoyed a historical bridge display 
provided by the Gig Harbor Peninsula Historical Society and "touch tanks" 
displaying local marine life provided by Harbor WildWatch
• Hosted project visit by Governor Locke
• Presented project to two local Kiwanis clubs, and gave a tolling system 
presentation at a professional transportation conference.

Risks/Challenges/Issues:

Public Information: 

MONTHLY PROJECT REPORT
SR 16 Tacoma Narrows Bridge Project

Project Location: SR 16, Jackson Avenue to 36th Street PIN: 301699A WIN: C01699C, C01699D
Contractors: Tacoma Narrows Constructors, A Joint Venture (Design/Build); TransCore, L.P (Toll System Supply and Installation )

Upcoming Activities for August 2004:

Quality Control:

Project Cash Flow: (Through 03-05 Biennium in Millions)

Expended
383.8

1.6
9.8
4.3

39.9
439.4

$Millions
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760.4
57.7%

Project Cost Summary:
Design/Build Contract
Toll System Contract
WSDOT Oversight
Contingencies
Phase I Dev. Cost (UIW)
Total
Total Expended/Total Cost

Milestone Contract TNC
Months 
Ahead

Provide Final Plans and Spec. for Toll Facilit ies 25Sep03 22Jul03 2.2
Place order for Saddles 17Feb04 21Oct03 4.0
Complete new bridge substructure 12May05 08Apr05 1.1
Guaranteed TCAAS Installation Readiness Date 08Dec05 19Sep05 2.7
Lift first deck unit 07May06 14Feb06 2.7
Complete Superstructure joining of deck sections 03Dec06 29Aug06 3.2
Guaranteed Tolling Completion Date 02Apr07 02Apr07 0.0
Guaranteed Project Substantial Completion Date 26Feb08 26Feb08 0.0

Project Progress To Date: (% Complete)

(1)Weighted 7%  Design progress and  93%  Construction progress

Project Summary Schedule:

15’ concrete cap pour on Pier 11 (Tacoma) Caisson  Contract Milestones Overview:

• As of August 1, 2004: Critical Path facilities (East Tower) are 6 weeks 
behind the baseline schedule. TNC has made adjustments to workweek 
and schedule sequence between Tower completion and start of cable 
spinning to make up for the delays. No impact to Contract milestones.

July 2004

For more information, Call toll free at  1.877.762.7769, or 253.534.4640
Or visit our website:  www.tacomanarrowsbridge.com

Project Schedule Status:

• Stone Drive ravine repair construction
• Outfall #8 storm water runoff installation
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MILESTONES:

 Design Engineering

CONSTRUCTION:

 Caisson Construction

 Tower Construction

 Anchorage Construction

 NB Suspension System

 Deck Fab & Delivery

 Deck Erection and
 New Bridge Complete

 Roadway Construction

 Existing Bridge
 Seismic Upgrades

 Existing Bridge
 Modifications
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• Completed Tacoma Caisson with 25’ seal pour, 2 ½’ soffit pour, and 
distribution cap pours
• Gig Harbor Tower pedestal concrete pours accomplished
• Successful traffic switch of westbound traffic in preparation for new 
eastbound mainline alignment construction
• Six concrete pours placed in anchorages
• Slope stabilization of ravine and installation of outfall #8 continues
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Man-hours worked: 1,167,588 with one lost time accident
Progress Highlights for month of July 2004:

• Place Gig Harbor tower concrete starter lift, install birdcage forms and 
begin pouring 17.5 foot lifts of concrete on north and south tower legs 
• Form and place rebar for Tacoma pedestals and begin concrete pours
• Complete West Anchorage splay saddle bearing wall concrete pours
• Begin Toll Plaza foundations and Operations Building construction
• Tacoma mainline traffic switch
• Continue retaining wall construction along toll facility plaza
• Existing Bridge bents 1 and 2 seismic upgrading
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